UPDATED 27th September 2019 BY JOHN ASHLEY

	APRIL		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APR		MAY	
	Week		Week		Week		Week		Week		Week		Week		Week		Week		Week		Week		Week		Week		Week	
	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4	1&2	3&4
ACTIVITY																												
Steering group governance																												
Call for sites																												
Parish statistics																												
Launch of plan																												
Evidence and visioning workshop																												
Develop Parish survey																												
Parish-wide survey																												
Survey results analysis																												
Evidence base creation																												
Working group reports and submission to AiRS within Sate of Parish report																												
AiRS create final draft Parish survey report for approval by Steering																												
Draft State of Parish report produced by AiRS																												
Steering Approval of final draft State of Parish report																												
Draft scoping report (Scope of Plan)																												
Public event to share State of Parish and Survey results																												
Scope of Plan approval By Steering																												
Approved Scope report to CDC																												
Scoping report consultation (CDC Historic England; Env. Agency; Natural England)																												
Policy development																												
Draft plan																												
Draft SEA																												
CDC Healthcheck on draft plan & SA/SEA																												
Amend plan and carry out Section 14 stage																												
Analyse response to Section 14																												